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Capital Budget Summary 
 

Grant and Loan Capital Improvement Program 
($ in Millions) 

 

Program 

2022 

Approp. 

2023 

Request 

2024 

Est. 

2025 

Est. 

2026 

Est. 

2027 

Est. 

       

Accessibility Modifications $1.825 $2.244 $1.600 $1.600 $1.600 $1.600 

       

Total $1.825 $2.244 $1.600 $1.600 $1.600 $1.600 

 

 

Fund Source 

2022 

Approp. 

2023 

Request 

2024 

Est. 

2025 

Est. 

2026 

Est. 

2027 

Est. 

       

GO Bonds $1.825 $2.244 $1.600 $1.600 $1.600 $1.600 

       

Total $1.825 $2.244 $1.600 $1.600 $1.600 $1.600 

 

 
GO:  general obligation 
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GO Bond Recommended Actions 

 

1. Approve the $2,244,000 general obligation bond authorization for accessibility 

modifications. 

 

 

Program Description 
 

 Access Maryland:  The Access Maryland program funds accessibility modifications at  

State-owned facilities. Rented space is not eligible for funding. Projects funded within this 

program are part of a long-term effort, and the program will require funding beyond the current 

Capital Improvement Program (CIP). Since fiscal 2020, higher education institutions are 

required to contribute a 30% non-State match to any Access Maryland-funded project. 

University System of Maryland (USM) projects must also complete a financial closeout report 

to identify funding sources. 

 

 

Budget Overview of Grant and Loan Programs 
 

As shown in Exhibit 1, the $2.244 million budgeted for fiscal 2023 funds four projects, 

including two new projects and the construction phase of two projects that received design funds in 

fiscal 2022. Overall, $1.9 million, or 84%, of the fiscal 2023 funding supports the construction phase 

for projects that will have completed design through the program. Consistent with current policy, the 

two projects located at USM campuses require a 30% match from system resources. 
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Exhibit 1 

Proposed Projects  
Fiscal 2023 

($ in Thousands) 
 

Subdivision Agency Location Project 

Est. 

Cost 

Prior 

Auth. 

2023 

Amount 

Future 

Request 

Total 

Accessibility 

Program 

Share (%) 
         

Anne 

Arundel 

DPSCS Correctional 

Institute for 

Women 

Cell and 

Shower 

Accessibility 

$1,800 $250 $1,550 $0 100% 

Baltimore 

City 

UBalt Campuswide Curb Ramps 

and Driveway 

Crossings 

546 56 326 0 70% 

Baltimore 

County 

UMBC Meyerhoff 

Chemistry 

Building 

Lab 

Modifications 

383 0 268 0 70% 

St. Mary’s HSMC Public 

Relations 

Building 

Accessible 

Entrance and 

ADA 

Restroom 

450 0 100 350 100% 

Total    $3,179 $306 $2,244 $350  

 
ADA:  Americans with Disabilities Act 

DPSCS:  Department of Public Safety and Correctional Services 

HSMC:  Historic St. Mary’s City 

UBalt:  University of Maryland Baltimore 

UMBC:  University of Maryland Baltimore County 

 

Source:  Governor’s Fiscal 2023 Budget Books 

 

 

 The fiscal 2023 budgeted amount is $394,000 greater than what was programmed in the 

2021 session CIP for fiscal 2023. Most of the additional funding ($368,000) supports new projects, 

while the remainder ($26,000) provides additional funds for previously authorized projects that require 

additional funding. While above the prior CIP, the Maryland Department of Disabilities (MDOD) 

reports that it received requests totaling $3.6 million for nine projects. 

 

 MDOD oversees a high level of unencumbered funds authorized in previous budgets. For 

instance, fiscal 2022 opened with a program balance of $4.84 million, comprised of $3.02 million of 

prior authorized unencumbered funds and $1.83 million of funds authorized for fiscal 2022. While 

MDOD expects encumbrances in the current fiscal year to total $2.6 million, this still leaves 

$2.2 million of prior authorized funds earmarked for specific projects still to be encumbered. It is 

noteworthy that MDOD reports only $605,301 of encumbrances through the first half of fiscal 2022. 
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As shown in Exhibit 2, the projected $2.6 million in encumbrances, if achieved, would represent a 

significant increase from prior year levels. 

 

 

Exhibit 2 

Prior Year Encumbrances Compared to Planned 2022 Encumbrances 
Fiscal 2018-2022 

($ in Thousands) 

 

 
 

Source:  Governor’s Fiscal 2023 Budget Books 

 

 

The State’s current budget surplus is an opportunity to enhance the investment in accessibility 

projects throughout State-owned facilities. However, the relatively high level of annual unencumbered 

funds and frequent project schedule delays suggest that the program as currently managed may not be 

able to utilize additional funding resources effectively and efficiently. Moreover, any such enhancement 

would likely need to be accompanied with additional operational resources, in particular at the 

Department of General Services (DGS), which is already understaffed and under pressure to procure 

and manage an additional $75 million of project funding included in the fiscal 2023 budget. 
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Delays in Construction Projects that Received Prior Design Authorizations 

 
The fiscal 2023 allowance includes construction funding for two projects that received design 

funds in fiscal 2022:  the Department of Public Safety and Correctional Services (DPSCS) Correctional 

Institute for Women Cell and Shower Accessibility project; and the University of Maryland, Baltimore 

(UBalt) Curb Ramps and Driveway Crossings project. Both projects are experiencing delays in the 

design phase. 

 

DPSCS Correctional Institute for Women Cell and Shower Accessibility 

Project 

 
This $1.8 million project will convert eight cells into four accessible cells for women that use 

wheelchairs, walkers, or canes. The project will also renovate showers within the unit. Chapter 63 of 

2021 (the Capital Budget Bill) authorized $250,000 for this project’s design. During the 2021 session, 

MDOD expected design would conclude in August 2021. The department now expects design to begin 

in June 2022 and to conclude in December 2022. MDOD indicates that this project has experienced 

delays as DGS and DPSCS work to develop a workable project design and finalize information about 

the project’s size and scope. DPSCS will also update its accessibility survey prior to the start of 

construction. As of January 25, 2022, MDOD indicates that DGS has decided to move forward with 

design but that construction would be postponed to fiscal 2024. However, the fiscal 2023 allowance 

includes $1.55 million construction funds for this project. DPSCS and DGS are working to accelerate 

construction ahead of fiscal 2024, if possible.  

 

UBalt Curb Ramps and Driveway Crossings Project  
 

This $546,000 project will provide a continuous accessible pathway through UBalt parking 

structures and mid-block alley crossings. Chapter 63 authorized $56,000 for this project’s design. At 

the time, design was expected to start in July 2021 and conclude in January 2022. MDOD indicates that 

the project is now delayed six months from that timeline, as design started in January 2022 and is 

expected to conclude in August 2022. As of this writing, design is 15% complete. MDOD expects 

construction to start in December 2022 and conclude in April 2024. The allowance proposes $326,000 

for the project’s construction. UBalt will contribute the required 30% share of the total project’s cost.  
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Appendix 1 

Project Status as of January 25, 2022 
Fiscal 2020-2022 Authorized Projects 

 

Appendix 1 reflects the status, as of January 25, 2022, for each project authorized from 

fiscal 2020 through 2022. Some notable findings from the project status update include: 

 

 MDOD expects 19 project design or construction phases to be completed in fiscal 2022 and 

7 project design or construction phases to be completed in fiscal 2023, a relatively high level of 

program activity in comparison to recent experience. 

 

 Ten projects authorized for construction funding in fiscal 2020 and 2021 have not yet broken 

ground.  

 

 Three projects are experiencing issues complying with environmental regulations or multiple 

agencies’ requirements, which is delaying the start of the construction phase. The Maryland 

Department of Health’s project at Clifton T. Perkins Hospital is expected to need an additional 

$220,000 in construction funding to accommodate stormwater improvements.  

 

 MDOD does not have an estimated date of completion for one design project and three design 

and construction projects, which combined are authorized for $1.1 million.  

 

 Two other projects, totaling a combined $239,000, were canceled. 

 

 Five projects received a combined $144,457 in additional funding above the original 

authorization. Several other projects indicate that outstanding encumbrances will likely bring 

expenditures over the original authorization amount. Starting in fiscal 2022, Access Maryland 

lowered its allowable cost overages to 8% for a single phase, or up to 16%, if the project is 

approved for both design and construction in a single budget cycle.  

 

 Estimates of expended, encumbered, and unencumbered funds for all projects authorized 

between fiscal 2020 and 2022 total $5.6 million, approximately $187,000 greater than the 

original authorization for these projects. Nevertheless, the department also has unencumbered 

funds authorized before fiscal 2020, which not reflected in this appendix. MDOD reports 

$1.3 million in unexpended funds dedicated to projects authorized before fiscal 2018, of which 

$227,373 are unencumbered.  
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Auth. 

Year D/C 

Original 

Auth. Expend. 

Unexp 

Encumb. Unencumb. 

Total 

Unexpended Status 

Approx. 

Completion 

Date 

      

Higher Education Institutions      

UMBC – Multiple 

Buildings – Improving 

accessibility in teaching 

spaces 

2020 C $146 $0 $0 $146 $146 Canceled. Project was 

ultimately completed but was 

not funded through Access 

Maryland. 

N/A 

MSU – Truth Hall – 

Accessible Entrance 

2020 DC 93 0 0 93 93 Canceled due to building 

foundation issues. 

N/A 

TU – Enrollment Services 

– Restroom Renovations 

2020 C 260 260 0 0 0 Construction completed. August 

2020 

UMCP – Kirwan Hall – 

Accessible Teaching 

Spaces 

2020 DC 100 112 0 0 0 Construction completed. 

Received $12,000 additional 

funding above original 

authorization. 

October 

2021 

UMBC – Biological 

Sciences Building – 

Elevator and Accessible 

Restroom 

2020 DC 386 460 22 0 22 Mostly complete. Received 

$96,500 additional funding 

above original authorization. 

March  

2022 

UBalt – Davidge Hall – 

Interior ADA Access 

2020 C 219 219 0 0 0 In construction phase. April  

2022 

BSU – Campuswide – 

Travel Access 

2021 DC 55 0 0 55 55 Unknown. Unknown 

TU – Media Center 

Vestibule – Interior 

ADA Access 

2021 DC 105 105 0 0 0 Project completed. April  

2021 

UMBC – Technology 

Research Center – 

Accessible Restrooms 

2021 DC 118 109 0 9 9 Mostly complete. February 

2022 
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Auth. 

Year D/C 

Original 

Auth. Expend. 

Unexp 

Encumb. Unencumb. 

Total 

Unexpended Status 

Approx. 

Completion 

Date 

      

UMCP – Kirwan Hall – 

Accessible Restrooms 

2021 DC 112 112 0 15 15 In construction phase. 

Received $14,792 additional 

funding above original 

authorization. 

June  

2022 

SMCM – Dorchester 

Hall – Accessible 

Entrance 

2021 C 30 0 0 30 30 Pre-planning the bid and 

award process. 

September 

2022 

SMCM – Prince 

George’s Hall – 

Accessible Entrance 

2021 C 30 0 0 30 30 Pre-planning the bid and 

award process. 

September 

2022 

UBalt – Howard Hall – 

Accessible Entrance 

2021 D 42 42 0 0 0 Project completed. July  

2021 

2022 C 430 0 0 430 430 Project in bidding. October 

2022 

UMCP – Atlantic 

Building – Accessible 

Restrooms 

2021 D 20 20 0 0 0 Design completed. November 

2021 

2022 C 104 0 104 0 104 In construction phase. June  

2022 

TU – Stephens Hall 

ADA – Accessible 

Restrooms 

2022 C 140 0 0 140 140 Design complete. In 

preconstruction planning. 

August 

2022 

UBalt – Campuswide – 

Curb Ramps and 

Driveway Crossings 

Project 

2022 D 56 0 0 56 56 Design 15% complete. September 

2022 

Subtotal $2,446 $1,439 $126 $1,004 $1,130  
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Auth. 

Year D/C 

Original 

Auth. Expend. 

Unexp 

Encumb. Unencumb. 

Total 

Unexpended Status 

Approx. 

Completion 

Date 

      

Department of General Services       

Tawes State Office 

Building – Accessible 

Entrance 

2020 DC $100 $125 $0 $0 $0 Construction completed. 

Expended $25,000 more than 

original authorization. 

November 

2021 

Elkton District Court – 

Wheelchair Ramp 

2021 DC 175 0 11 164 175 Contracts approved by BPW. June  

2022 

Joseph Carter State 

Office Building – 

Automatic Door 

Openers 

2021 DC 75 0 8 67 75 Contracts approved by BPW. June  

2022 

Salisbury Multi–Service 

Center – Accessible 

Restrooms 

2021 DC 75 0 6 69 75 Contracts approved by BPW. June  

2022 

Hargrove Court Building 

– Automatic Door 

Openers 

2021 DC 50 0 13 37 50 Contracts approved by BPW. June  

2022 

Subtotal $475 $125 $38 $337 $375 
  

          

Department of Natural Resources      

Tuckahoe State Park – 

Boating and Fishing 

Accessibility 

2020 D $31 $39 $0 $0 $0 Design completed. Project in 

bidding phase. Received 

$7,750 additional funding 

above original authorization. 

April  

2021 

2021 C 269 0 0 $269 $269 Construction not yet started. 

Notice to proceed issued in 

December 2021. 

June  

2022 

Morgan Run Natural 

Environmental Area – 

Trout Stream Access 

Improvements 

2020 D 30 0 0 30 30 Not started. Experiencing 

issues due to environmental 

considerations. 

Unknown 

2022 C 145 0 0 145 145 
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Auth. 

Year D/C 

Original 

Auth. Expend. 

Unexp 

Encumb. Unencumb. 

Total 

Unexpended Status 

Approx. 

Completion 

Date 

      

Susquehanna State Park – 

Campground Access 

2021 D 125 73 13 39 52 Mostly complete. 

Unexpended but encumbered 

funds will likely result in 

project expending more than 

the original authorization. 

March  

2022 

2022 C 210 0 0 210 210 In design phase. December 

2022 

Subtotal $810 $111 $13 $693 $706 
  

          

Maryland Department of Health       

Holly Center – 

Accessible Therapeutic 

Pool 

2020 DC $175 $125 $78 $0 $78 In construction phase. 

Experiencing minor issues 

related to unforeseen 

conditions in demolition. 

Unexpended but encumbered 

funds will likely result in 

project expending more than 

the original authorization. 

March  

2022 

Springfield Hospital – 

Wheelchair Ramp and 

Accessible Entrance 

2020 DC 125 44 0 81 81 Contractor terminated in 

September 2021. Currently 

in bidding phase. 

Spring  

2022 

Clifton T. Perkins 

Hospital – Accessible 

Emergency Evacuation 

Route 

2020 D 70 62 0 8 8 Design 50% complete. 

However current funding 

will not cover required 

stormwater improvements. 

Unexpended but encumbered 

funds will likely result in 

project expending more than 

the original authorization. 

End of 

fiscal 2022  
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Auth. 

Year D/C 

Original 

Auth. Expend. 

Unexp 

Encumb. Unencumb. 

Total 

Unexpended Status 

Approx. 

Completion 

Date 

      

2021 C 380 0 0 380 380 Construction not yet started. 

Experiencing issues related 

to stormwater requirements. 

Most recent estimate projects 

construction phase needing 

$220,000 additional funds. 

Beginning 

of fiscal 

2023 

Subtotal $750 $231 $78 $469 $547 
  

          

Department of Public Safety and Correctional Services      

Correctional Institution 

for Women – Cell and 

Shower Accessibility 

Project 

2021 D $150 $0 $0 $150 $150 Pre-planning procurement. 

Not yet in design phase. 

Experiencing issues with 

interagency coordination. 

Unknown 

2022 D 250 0 0 250 250 

Subtotal $400 $0 $0 $400 $400 
  

          

Historic St. Mary’s City      

State House – Accessible 

Restrooms 

2021 D $40 $66 $0 $0 $0 Completed design phase. 

Received $25,562 additional 

funding above original 

authorization. 

December 

2021 

2022 C 490 0 0 490 490 Preparing for construction. Unknown 

Subtotal $530 $66 $0 $490 $490   

          

Total $5,411 $1,972 $232 $3,394 $3,649   

 

ADA:  Americans with Disabilities Act SMCM:  St. Mary’s College of Maryland 

BPW:  Board of Public Works TU:  Towson University 

BSU:  Bowie State University UBalt:  University of Maryland Baltimore 

C:  Construction UMBC:  University of Maryland Baltimore County 

D:  Design  UMCP:  University of Maryland College Park Campus 

MSU:  Morgan State University  
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